

Our experience with Scrum and Kanban

- Noob to Novice


Ari Siggaard Knoph,
Statistical Programming
Specialist

**Kristian Trøjelsgaard
Nielsen,**
Senior Statistical Programmer

Tobias Krøgholt,
Senior Statistical Programmer

PHUSE US Connect 2021 14 – 18 June

Why?







Scrum & Kanban



Prioritise



1-4 weeks



Meetings



retrospectives



Definition of Done

CST



ADaM



Define.xml



P21




CST ADaM Define.xml P21





Reality



Confused



Prioritise



1-4 weeks

Do



Doing



Done





retrospectives



Not visible



Crowded
Waiting



Not optimal



Too many factors



Prioritise



1-4 weeks



Meetings



retrospectives

change

Now



Prioritise



Optimise



Socialise




retrospectives

We have spent quite some time optimising e.g. Azure DevOps to our needs – other projects adopting the solution

Here to stay – provides valuable input for further optimization



Prioritise



Optimise



Socialise



retrospectives

We make less prioritisations among the task because all programming tasks need to be done anyway


Still a focus area – trying to optimize how we socialise virtually



Explore



Explore



Other frameworks



Explore



| Cross-functional Teams



Explore

↔ | Mixed methodologies

Thank you

Ari Siggaard Knoph: aikp@novonordisk.com

Kristian Trøjelsgaard Nielsen: ktqn@novonordisk.com

Tobias Krøgholt: tkqt@novonordisk.com