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Timetable work to continue 
until the day of migration 

Use a dedicated team so 
people know what they 
are doing 

Checklist to make sure 
everything completed 

Increase in speed of server 
counteracts manual step 

Treat as a separate project so 
get resource required 

Missing values and Hex characters 
cause unexpected issues 

Everyone using SAS 9.3 on Linux via 
Enterprise guide 5.1 on terminal serv-­
er.  Three main sites (3 time zonwa) 
plus home workers (one additional 
time zone) 

SAS Enterprise guide 4.2 on PC 
connecting to Solaris Server.  One 
site with home workers 

              SAS 9.1 on PC 
Three countries three time zones 

  

    

     

  

    

Difficult to share tasks 
across group 

One group all working on the same 
system allows easy sharing of 
tasks by all 

Difficult to share tasks across 
sites 

Everyone using SAS 9.3 on Linux via 
Enterprise guide 5.1 on terminal serv-­
er.  Three main sites (3 time zonwa) 
plus home workers (one additional 
time zone) 

SAS Enterprise guide 4.2 on PC 
connecting to Solaris Server.  One 
site with home workers 

              SAS 9.1 on PC 
Three countries three time zones 

  


